Work Program to Complete
Evaluation and Appraisal Report of the Sumter County Comprehensive Plan

2008

2009

2010

October | November | December

January | February| March |

April

May

June

July

| August | September | October | November | December

January

Kick-Off EAR Process

Staff Meeting

ZAB Meeting

BOCC Meeting

Jldentify Issues of Local Concern

Identify in Sumter 2030 Visioning Process

Finalize with ZAB and BOCC

Scoping Meeting

Letter of Understanding to DCA

Statutory Required Analysis

Evaluate and Update Population Projections

Changes in Land Areas (Annexation)

Suitability of Vacant Land for Development

Provision of Infrastructure to Meet Growth Needs

Location of Development Consistent with Plan

Coordination of Water Supply Planning with Water Management District

Coordination of Land Use and Public School Planning

Changes to State Law and Rules

Assess Success/Failures of Each Element

I!ssues of Local Concern Analysis

(Further Broke Down After Finalization of Issues by BOCC)

EAR Review and Adoption

Internal Review of Draft EAR

Draft EAR Review by ZAB

Draft EAR Transmittal by BOCC

Submit Draft EAR to DCA

Revise EAR

Adopt EAR by BOCC

Meeting/Public Hearing
Analysis
Submittal to DCA

1-Jan-10




